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ARNOLD SCHWARZENEGGER, Governor

The Supplemental Report of the 2007 Budget Act (Item 3860-001-0001) requires the
Department of Water Resources (DWR) to report quarterly to the Legislature
(including budget and fiscal committees from both houses) on the capital outlay
projects it has undertaken and plans to undertake with the funds appropriated, This
report is submitted in compliance with these requirements.

If you have an"yquestions, please contact me at (916) 653-7007 or your staff may
contact David Gutierrez, Acting Deputy Director at (916) 653-9502.

Sincerely,
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INTRODUCTION

The Supplemental Report of the 2007 Budget Act requires the Department of Water
Resources (DWR) to prepare and submit reports to the Legislature starting on
[October 1, 2007] and quarterly thereafter. Specifically, the requirement reads as
follows:

"Item 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1,2007, [OWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost."

DWR has defined the first report due on October 1, 2007 to contain expenditure
and encumorance data through JUlie 30,2007. Subsequent quarterly reports will
contain project data cumulatively to the end of each quarter of the fiscal year.

PROJECT EXPENDITURES AND COMMITMENTS

The attached tables list the project information required by the Supplemental
Report, as well as provide the cumulative project expenditures and the
appropriation balances by project. Table 1 lists the projects or types of projects
DWR plans to undertake with the funds appropriated during the Fiscal Year 2007
08, as well as some additional project information. Table 2 lists, by project or type
of project, the appropriations, expenditures, commitments, and balances of the
Fiscal Year 2007-08 appropriations.

DWR is reporting no expenditures or commitments because the first reporting
period was prior to the Fiscal Year 2007-08.



Table 1: Capital Outlay Project Information (FY 07/08)
Reporting Period through June 30, 2007

Funding Source Project TitleBeginning or AnticipatedCurrent Estimate of

Project Start Date
Total Project Cose

Proposition 1E American River Flood Protection Project -Natomas Features (Phases 1Band 2)

Funds will not be used.2$26,434,000

American River Watershed - Folsom Dam Raise Project

7/1/2010$860,149,000

American River Watershed - Folsom Dam Raise Project, Bridge Element

3/11/2008$104,000,000

Mid-Valley Levee Reconstruction Project
(Areas 2, 3, and 4)

7/1/2008$42,660,000

South Sacramento County Streams Project

4/1/2008$86,390,000
State-Federal Flood Control Evaluations Floodplain Mapping

7/1/2007$12,009,000
Hydrology Development USACE LOA

3/1/2008$7,991,000
Sutter Bypass East Water Control Structures

9/1/2007$11,000,000

Sutter Pumping Plants Control Systems

9/1/2007$4,500,000

Systemwide Levee Evaluations and Repairs
Erosion Repairs

7/1/2007$75,000,000

Levee Repairs

7/1/2007$20,000,000
Levee Evaluations

7/1/2007$70,000,000

West Sacramento Projece
3/1/2008$44,100,000

Subtotal Prop, 1E

$1,364,233,000

Proposition 84 Frazier Creek-Strathmore Creek FeasibilityStudy

Unknown$3,000,000

Rock Creek-Keefer Slough Feasibility Study

2/1/2009$2,354,000

West Stanislaus-Orestemba Creek Project

Unknown$5,900,000
White River-Deer Creek Feasibility Study

Unknown$3,000,000

Subtotal Prop. 84

$14,254,000

General Fund West Sacramento project3
11/15/2007

3

Subtotal GF Total

$1,378,487,000

Footnotes:

'The amounts shown include the State, federal, and local shares of the project.

2prop 1E funds cannot be used to reimburse for previously-executed work. DWR is seeking replacement funds from the General Fund.

3West Sacramento Project is being funded by Prop 1E and General Fund. The total estimated project cost is shown under Prop 1E.



TABLE 2: Capital Outlay Project Expenditures and Commitments (FY 07/08)
Reporting Period through June 30, 2007

Funding Source Project TitleFY 07/08FY 07/08FY 07/08Balance as of

A p p ro p ria ti 0 n

ExpendituresCom m itm ents6/30/2007

Proposition 1E American River Flood Protection Project-Natomas Features (Phases 1B and 2)
$3,740,000$ -$ -$ 3,740,000

American River Watershed - Folsom Dam Raise Project

$20,232,000$-$ -$20,232,000

American River Watershed - Folsom Dam Raise Project, Bridge Element

$4,401,000$ -$ -$ 4,401,000

Mid-Valley Levee Reconstruction Project
(Areas 2, 3, and 4)

$641,000$ -$ -$ 641,000

South Sacramento County Streams Project

$6,233,000$ -$ -$ 6,233,000

State-Federal Flood Control Evaluations Floodplain Mapping
$12,009,000$-$ -$12,009,000

Hydrology Development USACE LOA

$7,991,000$ -$ -$ 7,991,000

Sutter Bypass East Water Control Structures

$7,000,000$ -$ -$ 7,000,000

Sutter Pumping Plants Control Systems

$4,500,000$-$ -$ 4,500,000

Systemwide Levee Evaluations and Repairs Erosion Repairs

$75,000,000$-$ -$75,000,000

Levee Repairs

$20,000,000$-$ -$20,000,000

Levee Evaluations

$70,000,000$-$ -$70,000,000

West Sacramento Project

$8,510,000$ -$ -$ 8,510,000

Subtotal Prop. 1 E

$240,257,000 $-$ -$
240,257,000

Proposition 84
Frazier Creek-Strathmore Creek FeasibilityStudy

$327,000$ -$ -$ 327,000

Rock Creek-Keefer Slough Feasibility Study

$327,000$ -$ -$ 327,000

West Stanislaus-Orestemba Creek Project

$755,000$ -$ -$ 755,000

White River-Deer creek Feasibility Study

$327,000$ -$ -$ 327,000

Subtotal Prop. 84

$1,736,000$ -$ -$ 1,736,000

General Fund
West Sacramento Project

$428,000$ -$ -$ 428,000

S II b to ta I G F

$428,000$ -$ -$ 428,000

T ota I

$242,421,000 $ $-$242,421,000

h)utllOI~
I .-\IlI\JlIlib ::)h0\\lIonl) rdl~~llh~ Stat~'::; share: That is, the reimbursable pOl1ions were subtracted from the payable portions ofille appropriations


